

Team Name: sddec21-1

Team Members: Daniel Lamar, John Brose, Jacob Larimore, Franklin Bates, Shivam Vashi
Report Period: March 1st-14th

Summary of Progress in this Period

During the past two weeks our group has ordered some hardware components for testing, decided what aspects of our gameplay are essential and what aspects will be considered “stretch goals”. We have begun creating a timeline for the duration of our project and submitted a partially completed design document. Our team has made tentative roles for each member.

Pending Issues

Aside from delays in hardware deliveries, our group has no current issues to work through. This week we are simply waiting to begin testing and recording the hardware capabilities of the few parts we have.

Plans for Upcoming Reporting Period

Begin testing components received by the ETG and determine hardware specifications for the final design. Get a better idea of the amount of power we can generate from each component and determine whether or not we need to implement more generation capacity for our final design.
